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PROGRESS REPORTEnvironmental Compliance & Restoration S u p p o r t
Libbv. Montana Asbestos Proj e c t fN-1428. N-1079. N-1423)
A. Work Performed November 1 - 30,2000:
The f o l l ow ing activities were completed during the November reporting period:
• Imported approximately 25,000 yards of backf i l l .
• Compacted b a c k f i l l and conducted density testing of 12" lifts.
• Graded the back f i l l in accordance to the Winter Erosion Control Plan.
• Conducted surveying of the b a c k f i l l e d portions of the Parker property to determine the topography of theback f i l l ed property and to determine volume of soil ba ck f i l l ed .
• U p d a t e d daily work activities to re f l e c t safer work practices.
• Covered the contaminated stockpile. Used an impermeable cover and secured it using the engineered

methods for the winterization of the site.
• Completed the transfer of the Parker's inventory from the site and storage units to their rental property inconnex boxes.
• Continued providing mobile laboratory support.
• Continued perimeter and personnel monitoring.
• Performed air monitoring to determine the limits of the unregulated zone.
• Completed erosion controls in accordance with the plan (hay bales, gently slopes, sediment basins,

erosion fabric, erosion trenches). Onsite modif icat ions were made due to the weather conditions.
• Continued providing site security.
• Received the keys from the ATSDR/NORC for the Temporary H o s p i t a l Fac i l i ty . The V o l p e Center andits subcontractors will mobilize there for the winter.
• Demobilized the site trailers, furniture and other equipment not needed during the winter shutdown.Moved all needed equipment and supp l i e s to the Temporary H o s p i t a l Fac i l i ty .
• Conducted sole-source procurement activities to obtain risk assessment support for Herman.
• Participated in PE Study activities (Part A, B & C).
• Reviewed Phase n Investigation SAP/QAPP and provided comments to EPA.
• Organized f i e l d data sheets and laboratory sample results. Developing a process to catalog raw data as abackup to the database.
• Provided oversight support at the Export Plant.
• Provided background and confirmatory air sampling at the Export Fac i l i ty .
• Conducted as-requested sampling and analytical tasks.
• Assisted with technical and payment issues associated with the temporary f a c i l i t i e s , St. John's Lutheran

H o s p i t a l , and the Parker's.
• S u p p o r t enforcement issues with URS such as properly decontaminating vehicles leaving containment

areas
• Communicated daily with OSCs and storefront regarding projec t status.
• Assisted OSC with preparation of budget estimate for projec t activities as currently de f ined through

F Y ' O l .
• Provided data and maps to Enforcement Team.



Conducted administrative and accounting activities.
Conducted contract and project management activities.
Ordered server hardware and NT 4.0 operating system from Dell Computer Corporation.
Ordered SQL Server Version 7 sof tware from GTSI
Established tasking with CDM to assist with: setting up the server, re-hosting the database, mod i fy ing the
client application, and bringing the server on-line at a commercial Internet service provider.

B. Work Planned for December 1 - 31,2000:
The f o l l o w i n g activities are planned for the December reporting period:

Secure the S i t e for winter shut down.
Finalize and sign off on RCMS and deliver to the EPA.
Continue assistance with technical and payment issues associated with the Parker's.
Continue perimeter monitoring at the Export Plant.
Conduct any additional sampling and analytical activities at the Export Plant.
Provide oversight at the Export Faci l i ty .
Provide background and confirmatory air sampling at the Export Facil i ty.
Continue mobile laboratory support through the Export Facility's shutdown.
Formal ly acquire support from Dr. Wayne Berman.
Continue to provide support to PE S t u d y tasks.
Prepare to conduct Phase II investigation.
Comple t e organization of f i e l d data sheets and paper laboratory analytical results.
Prepare for trip to Denver to conduct MIS related tasks.
SQL Hardware and sof tware to be inventoried. All document records for the server to be setup andassembled in a binder titled "Libby Server Transaction Log - Nov 2000"
All components of the server to be connected and the server powered on succe s s fu l ly.
All EPA guidelines with respect to server installation will be observed and implemented. Guidelines will
be provided to V o l p e by EPA.
The machine will be moved from CDM o f f i c e s to the selected internet service provider (ISP) InternetCommerce and Communications Inc (formerly Rocky Mountain Internet Inc). The machine will be
repowered on and both local and remote tests of the communications will be conducted.
Review restoration installation with EPA and Daston to establish EPA acceptance.
Begin construction of functional system documentation.
Perform server system administration.
Suppor t enforcement issues such as providing property maps and cost documentation.
Communicate daily with OSCs and storefront regarding projec t status.
Conduct administrative and accounting activities.
Conduct contract and projec t management activities.

C. Last Period' s Outs tanding Is sue s /Dis cu s s i on Items



• EPA's database contractor has gone bankrupt. Thi s has resulted in the need for numerous new tasks forV o l p e that are not in the current budget. The V o l p e Center Project Manager will work with the EPA
OSC to insure that these activities are completed as expedi t ious ly as pos s ib l e within existing f u n d i n g and
schedule restraints. Volpe has provided support to those elements of the project impacted by the ISSI
bankruptcy. Currently, all the requirements brought to the Volpe Center from ISSI have been satisfied.

D. Current Period's Outstanding Is sue s /Dis cu s s i on Items
The f o l l o w i n g comment regarding the database was received from one of our database experts:
"There appear to be f iv e major tables with many supporting or reference tables in the dbms. One of thetables appears to be for sample information obtained in the f i e l d by the samplers. The other four tables arelabeled by analysis method. The method tables contain a summary of analytical results per formed using themethod that i d en t i f i e s the table. The format of the method tables is similar to a cross tabbed spreadsheet, e.g.the analyses are contained in separate columns. It will be necessary to build a proper structure to store anduse the data if the database is to be used as a decision support system. Currently many func t ions andanalytical capabili t ies of this database are underused by the limitations of its structure. These l imitat ions
include the inability to store detailed (raw) data in meaningful way. So, what we've got is a dramatical lyunderdeveloped system and it should be f i x ed . "
E. Cost Summary (see Attachment 1):
Libbv Economic Analys i s Project (N-1064)
Project Complete. The e f f o r t was completed for a cost of approximately $3300, 33% under budget. The$1700 of remaining funds can be authorized for other work as required.
Jacob s S m e l t e r Proec t (
No activities this period.
Lockwood Solven t s Proj e c t (N-13861
No activities this period.
Aspen Park Solven t s Protect (N-1332)
No activities this period.

S a f e t y & Securi ty (Counter-terrorism! Proj e c t (N-13SOt
No activities this period.
Asbes to s S a m p l i n g ( N - 1 1 3 1 )
A. Work Performed November 1 -30, 2000:



As requested by the OSC, the V o l p e Center assisted with logis t ics of sample analysis.
B. Work Planned for December 1 -31,2000:
Continue providing support to the OSC's sampling and analysis e f f o r t s .
C. Last Period's Outs tanding Issue s /Discus s ion Items
D. Current Period's Outstanding Issue s /Discu s s ion Items
E. Cost Summary (see Attachment 1):



A T T A C H M E N T 1
(COST S U M M A R I E S )
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04/27/1999
04/27/1999
04/27/1999
06X17/1999
12/01/1999
12/15/1999
12/22/1999
01OSV2000
02/04/2000
02/14/2000
02/14/2000
02/23/2000
03/29OOOO
03/29/2000
05/16/2000
05/18/2000
06/29/2000
06/29/2000
08/23/2000
08721/2000
08/23/2000
067230000

, 09/29/2000
11/20^000

D A T E

02/19/1999
05/26/1999
06/22/1999
06/26/1999
10/28/1999
12/14/1999

/ l u r e d . 2000
May. 2000
July. 2000
September. 00
November. 00

WAF No. 1
StocUonRemoval Action

$ 475.000
« 1,000.000

* 4.625.000

« 400.000

t 6.500.000
StocMon

Remove! Action

75.000
165.000

2.000.000
980.000
750.000

1.400.000
350.000
150.000

* 300.000

t 6.190.000
t 310.000

Stockton
Removal Action

411.504
5.218.901

20.956
206.979

5.660.341

WAF No. 2
Aspen Park

Solvents
Solvents

$ 25.000

t 80.000

( 105,000
Aspen Park

Solvents
Solvents

t 25.000

S 60.000

$ 105.000
S

Aspen park
Solvent s
Solvents

4.705
27.690.

2.799
35,194

WAF No. 3
CounterTerrorismWP

t 15,000

t 15.000
Comer

WP

$ 15.000

S 15.000
S

Counter
Terrorism

WP
1,315

.
1.315

WAF No. 4
Ubby Asbestos

Project
Assessment

$ 250.000
t 350.000

S 200.000
$ 1.700.000

t 600.000
$ 500.000
$ 3,500.000

Llbby Asbestos
ProjectAssessment

* 250.000
t 145.000
f 350.000
S 500.000
S 300.000

t 1.545.000
S 1.955.000

Libby Asbestos
ProjectAssessment

346,075
1.103.672

102.974
71.749

1.624,670

WAF No. S
Lockwood

Solvent!

$ 20.000
S 20,000

$ 40.000
Lockwood

Solvents

$ 20.000
t 20.000

S 40.000
S

Lockwood
Solvents

3.533
6.393

27
492

12,446

WAF No. 6
. Ubby

Economic
Analysis

$ 5.000

S 5.000
libby

Economic
Analysis

S 5.000

f 5.000
$

Ubby
Economic

Analysis
3.207

-
.

3,207

WAF No. 7
Ubby Asbestos
Project -Export

Plant

$ 200.000

$ 300.000

t 500.000
Ubby Asbestos
Project - Export

Plant

J 100.000

f 100.000
$ 400.000

Ubby Asbestos
Project • Export

Plant
16.991
74.819.
11.069

102.860

WAF No. 6
Ubby Asbestos

P r e j - Screening
Plant

f 1.200.000
$ 143.000
t 750.000
* 2.600,000

f 600.000

t 5,493.000
Ubby Asbestos
Proj - Screening
Plant

S 306.000
f 1,230.000
$ 1.000.000
$ 2.536.000
S 2.955.000
ibby Asbestos
•roj - Screening

Pk.nl
t 162.059
$ 2,562.758
S 2.094
« 145.562
$ 2.692.473

WAF No. 9
•Asbestos

S a n p i n g / S i l e
Assessments

$ 20.000

$ 20.000
Asbestos

S a m p i n g / S i t e
Assessments

t 20,000

t 20,000
t

AsbestosS a m p l n g / S K e
Assessments

$ 604
$
$ 202
$ 7
( 1.013

T O T A L

475.000
1.000.000

25.000
15,000

250.000
350.000

4.625.000
80.000
20.000

400.000
20.000

200.000
1.700.000

5.000
200.000

1.200.000
143.000
750.000

2.600.000
20.000

300.000
500.000
800.000
500,000

f 16,178.000
T O T A L

100,000
200.000

2,000.000
1,000.000
1.000.000
1.500.000

500.000
500.000
906.000

1.850.000
1.000.000

$ 10.556.000
$ 5.620.000

T O T A L

970.193
6.996.434

126.255
440.657

10.533.539
[ C U R R E N T M O N T H E X P E N D . |(10.988>| t 604 \f -| t 9.994 11 909.412 1 927,02?|

11/30/00



U S E P A / V o I p e I A G ( I A G # D W o 9 9 S 3 7 9 2 - O I )
F i n i n c i i l S u m m a r yMO tinwoo

E P A S U M M A R Y

funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvent s (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solven t s (N- 386)
6) Libby Economic Analys i s (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423) $
8) Libby Asbestos Proj - Screening Plant (N- 079) $
9) Asbestos Sampling/Site Assessments(N- 1 3 1 ) $
T o t a l EPA F u n d s Authorized (WAFS) $
Tota l EPA F u n d s Received $
Unallocated F u n d s S
Costs Incurred

Planned
6,500,000

105.000
15,000

3,500,000
40,000

5,000
500,000

5,493,000
20,000

16,178,000
19,958,000
3,780,000

Cumulat ive
Description Commit ted Costs
Volpe Engineering:

V o l p e Labor S
Overhead $

V o l p e Admin S u p p o r t $
V o l p e Travel $

512,770
334,309

14,804
119,905

Current Month

Subtotal-Volpe Engineering
Contracts:
1) Slock ton Removal Action (N- 329)
2) Aspen Park Solven t s (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvent s (N- 386)
6) Libby Economic Analys i s (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 3 1 )

Subtotal-Contracts
Volpe Equip/Supplies/Other
Volpe G&A (3.9% of Contracts)

Total Cost
A v a i l a b l e Authorized F u n d s

A v a i l a b l e F u n d s

S
$
$
$
t
SS$$SS$S$
S
tt
S
S$

512,770
334,309

14,804
119,905
9SI.7SS

5.450,404
71,762-

2,261,550
13,208-

312,687
4,445,472-

I2.SSS.OS3
154,409
471,547

14,162,827
2,015,173
5,795,173

$
SS$*
$SS
SS$S$$
S
S
S
S

48,752
33,151

1,501
7,363

90,766
(284,043)

-
.

266,991
-
.
-

649,250-
632.19S

1,767
24.756

749,487 C
A-
B-

A
B
B-A

C
A-C
B-C

$
$
S
$
S
$
$
S
$
S
S
S

S
S
S
S
f
$
$
S
S
$
$
S$St
iI$
$
S

Planned
6,500,000

105,000
15,000

3,500.000
40.000

5,000
500,000

5,493,000
20,000

16,178,000
19,958,000
3,780,000

Cumula t iv e
Accrued Costs

512,770
334.309

13,220
109.894
970,193

5,218,901
27,690

-
1,103,872

8,393-
74,819

2,562,758
.

1,996,434
126,253
440,657

10,533,539
5,644,461
9,424,461

Current Month
$
S
$S
t
SS$$
SSSSSt
t
S
S

48,752
33,151

4,368
5,102

91.372
( 5 2 2 )-

-
(0)-

-
-

817,212.
116,690

1,263
17.702

927,027



1) S t o c k t o n Removal A c t i o n (N- 329)
F i n a n c i a l S u m m a r y

A/O 11/30/00

Funds Authorized
1) Stock ton Removal A c t i o n (N- 329)
2) A s p e n Park Solven t s (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solven t s (N- 386)
6) Libby Economic A n a l y s i s (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9 ) Asbestos S a m p l i n g / S i t e Assessments ( N - 1 3 1 )

T o t a l E P A F u n d s A u t h o r i z e d
Costs Incurred
Descript ion
Volpe Engineering/Pro}. Mgmt.:

V o l p e Labor
Overhead

V o l p e Travel
Subtotal-Volpe Engineering

$
$
$
$
$
SS
S$
S

Planned
6,500,000

105,000
15,000

3,500,000
40,000

5,000
500,000

5,493,000
20,000

16,178,000

C u m u l a t i v e
C o m m i t t e d Cos t s

SS$
5

222,443 $
143,022 $
46,039 S

411,504 S

A S
S
$
$
S
$
$
S
S
S

Planned
6,500,000

105,000
15,000

3,500,000
40,000

5,000
500,000

5,493,000
20,000

16,178,000

C u m u l a t i v e
Current M o n t h Accrued Cos t s

478 $
325 $

$
804 J

222,443
143,022
46,039

411,504

Current M o n t h
$ 478
$ 325
$
S 804

Contracts:
I n i t i a l S i t e W a l k s

S o i l Transport & Disposal
P l a n s / S i t e O f f i c e

Secur i ty
S i t e Removal/Replacement

S o i l Treatment
S i t e Landscap ing

S t a g i n g Area Restoration
Subtotal-Contracts

Equip/Supplies/Olher:
Volpe C&A (3.9% of Contracts)

T O T A L COST
T O T A L A V A I L A B L E F U N D S

S$$$S
S
SS
5
5
5
S
S

4,519
1,695,822

82,573
68,471

1,916,426
899,398
414,967
368,228

5,459,404
20,958

208,979
6,091,844

408,156

$
$
$
SS
$$$
5
$
S
S

-
-

(284,043)-
-.

(284,043)
(177)

(11,093)
(294,509) B

A-B

$
SS
S$S$$
S
S$
S
S

-
--
-
-
.

5,218,901
20,958

208,979
5,860341

639,659

$
$
$
$S$$$
$
$
S
S

-
-
-
-
.
.

(522)
(177)

(11,093)
(10,988)



2) A s p e n Park Solvent s (N- 332)
Financial Summary

A/O 11/30/00

Funds Authorized
1) Stockton Removal Action (N- 329)
2) A s p e n Park Solvent s (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solven t s (N- 386)
6) Libby Economic A n a l y s i s (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos S a m p l i n g / S i t e Assessments (N- 1 3 1 )
T o t a l E P A F u n d s Author i z ed ( W A F S )
Costs Incurred
Descr ip t i on
Volpe Engineering:

Contracts:

V o l p e Labor
Overhead

V o l p e Travel
Subtotal-Volpe Engineering

ECC
Subtotal-Contracts

Equip/Supplies/Other:
Volpe GAA (3.9% of Contracts)

T O T A L COST
T O T A L A V A I L A B L E F U N D S

$$s$$$$$$$

s$$s
s
5
S
5
$
S

Planned
6,500,000

105,000
15,000

3,500,000
40,000

5,000
500,000

5,493,000
20,000

16,178,000

Cumula t iv e
C o m m i t t e d Costs

2,842
1,863

-
3,902

71,762
71,762

_

2,799
79,266
25,734

Current
SS$s
$
5
S
5
$

Month
478
325
-
-
.
-
_
-
804

A-B $

$
$
S
$
$
$
$
$
$
$

Planned
6,500,000

105,000
15,000

3,500,000
40,000

5,000
500,000

5,493,000
20,000

16,178,000

Cumula t iv e
Accrued Cost s
$
$
$
$
$
5
S
S
$
$

2,842
1,863

-
4,705

27,690
27,690

_
2,799

35,194
69,806

"

Current
$
SS
S
s
5
S
5
$

M o n t h
478
325-
-
_
-
_
-
804



3) Counter-Terrorism Work Plan (N- 350)
F i n a n c i a l S u m m a r y

A/O 11/30/00

Funds Authorized Planned
1) Stockton Removal Action (N- 329) $ 6,500,000

2) Aspen Park S o l v e n t s (N- 332) $ 105,000
3) Counter-Terrorism Work Plan ( N - 3 5 0 ) $ 15,000
4) Libby Asbestos Proj Assessment (N- 428) $ 3,500,000
5) Lockwood Solvents (N- 386) $ 40,000
6) Libby Economic A n a l y s i s (N- 064) $ 5,000
7) Libby Asbestos Proj - Export Plant (N- 423) $ 500,000
8) Libby Asbestos Proj - Screening Plant (N- 079) $ 5,493,000
9) Asbestos S a m p l i n g / S i t e Asses sments (N- 1 3 1 ) $ 20,000

T o t a l EPA F u n d s Authorized S 16,178,000
Costs Incurred
Descr ip t ion
Volpe Engineering:

Cumulat ive
Commit t ed Costs Current M o n t h

Contracts:

V o l p e Labor
Overhead

V o l p e Travel
Subtotal-Volpe Engineering

Subtotal-Contracts

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

$$$
5
$
$
S
S

802
513-

1,315
_
-
.
-

$
$
$
S
$
$

ss

-
-
-
-
_
-
_
-

T O T A L COST $
T O T A L A V A I L A B L E F U N D S $

1315 $
13,685

B $
A-B $

$
$
S
$
$
$
$
$
$
$

Planned
6,500,000

105,000
15,000

3,500,000
40,000

5,000
500,000

5,493,000
20,000

16,178,000

Cumulat ive
Accrued Costs

S
$
$
5
S
5
$
5
$

802
513
-

1,315
_

-

—

-

1,315

Current M o n t h
$
$
$
$
$
5
X
X
$

13,685



4) Libby Asbestos Proj Assessment (N- 428)
Financ ia l S u m m a r y

A/O 11/30/00

Funds Authorized
1) Stockton Removal Action (N- 329)

2) Aspen Park Solvents (N- 332)
3) Counter-Teirorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvent s (N- 386)
6) Libby Economic Analys i s (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos S a m p l i n g / S i t e Assessments ( N - 1 3 1 )

T o t a l E P A F u n d s Author ized
Costs Incurred
Descr ip t ion
Volpe Engineering/Proj. Mgmt:

V o l p e Labor
Overhead

V o l p e A d m i n Suppor t
V o l p e Travel

Subtotal-Volpe Engineering
Contracts:

COM Federal Programs $
Berman (Risk Asses sment)

Concensus Assoc
Birk Construction

Marcor
Southwest I m a g i n g

St Johns H o s p i t a l
Kootenai Surveryors
Subtotal-Contracts

Equip/Supplies/Other:
Volpe C&.A (3.9% of Contracts)

T O T A L COST S
T O T A L A V A I L A B L E F U N D S S

Planned
$ 6,500,000
$ 105,000
$ 15,000
S 3,500,000
$ 40,000
$ 5,000
$ 500,000
S 5,493,000
$ 20,000
S 16,178,000

C u m u l a t i v e
Commit t ed Costs

SSS$$
S$S$$
S$S
S

S
S

179,759117,782
5,920

44,148
347,609

1,971,615
150,000

2,325
98,197
14,498
15,000
5,000
4,915

2,261,550
I27.12S
86,050

2,822,336
677,664

A

Current Month
SS$$$
$S$$SS$
S
S

S

8,8896,044.
(1,000)
13,934

114,491
150,000.

-
-
-

2,500-
266,991

1,448
10,451

292,823 B
A-B

Planned
$ 6,500,000
S 105,000
$ 15,000
S 3,500,000
S 40,000
S 5,000
S 500,000
$ 5,493,000
$ 20,000
$ 16,178,000

C u m u l a t i v e
Accrued Costs

SS$S$
$$S$$$SS
5

S
$

179,759
117,782

5,920
42,615

346,075
969,702-

2,272
98,197
13,787
15,000

-
4,915

1,103,872
102,974

71,749
1,624,670
1,875,330

Current Month
S$$S
$
S$S$S$
S$$

S

8,8896,044-
( 1 1 6 )

14,818
3,144

-
( 5 3 )
-

( 5 9 1 )
-

(2,500)-
(0)

944
434

16,195



5) Lockwood Solvent s (N- 386)
F i n a n c i a l Summary

A/O 11/30/00

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park S o l v e n t s (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solven t s (N- 386)
6) Libby Economic A n a l y s i s (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9 ) Asbestos S a m p l i n g / S i t e Asse s sment s ( N - 1 3 1 )

T o t a l EPA F u n d s Author iz ed $
Costs Incurred
Description
Volpe Engineering:

Contracts:

V o l p e Labor
Overhead

V o l p e Travel
Subtotal-Volpe Engineering

C u l l i g a n Water
Pioneer Water

Subtotal-Contracts
Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

T O T A L COST
T O T A L A V A I L A B L E F U N D S

s$$ '$$$s$$$

Planned
6,500,000

105,000
15,000

3,500,000
40,000

5,000
500,000

5,493,000
20,000

16,178,000

C u m u l a t i v e
Commit t ed Costs

S$$
S
$$s
s$$
$

2,132
1,401

-
3,533
6,888
6,320

13,208
27

492
17,261
22,739

$
S
$
5
$
$
X
J
$
$

S$$$
A $

$
$
$
$
$

Planned
6,500,000

105,000
15,000

3,500,000
40,000

5,000
500,000

5,493,000
20,000

16,178,000

C u m u l a t i v e
Current M o n t h Accrued Cost s

478 $
325 $

$
804 $

$
$
J
J
J

804 B $
A-B $

2,132
1,401

-
3,533
2,073
6,320
8,393

27
492

12,446
27,554

SS$
S
$$
5
S
S
$

Current M o n t h
478.33
325.26

-
804
.
-
-
_
-
804



6) Libby Economic A n a l y s i s (N- 064)
Financial Summary

A/O 11/30/00

Funds Authorized
1) Stock ton Removal Action (N- 329)

2) Aspen Park Solven t s (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood S o l v e n t s (N- 386)
6) Libby Economic A n a l y s i s (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9 ) Asbe s to s S a m p l i n g / S i t e Asse s sment s ( N - 1 3 1 )

T o t a l EPA F u n d s Authorized
Costs Incurred
Descr ip t i on
Volpe Engineering:

Contracts:

V o l p e Labor
Overhead

V o l p e Travel
Subtotal-Volpe Engineering

Subtotal-Contracts

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

T O T A L COST $
T O T A L A V A I L A B L E F U N D S $

s$$$$$$$$$

Planned
6,500,000

105,000
15,000

3,500,000
40,000

5,000
500,000

5,493,000
20,000

16,178,000

C u m u l a t i v e
C o m m i t t e d Costs

$
$
$
5
$
S
5
5
$
$

1,943 $
1,264 $

$
3,207 $

- $
- S

$
$

3,207 $
1,793

$
$
$
$
$

A $
$
$
$
$

Planned
6,500,000

105,000
15,000

3,500,000
40,000

5,000
500,000

5,493,000
20,000

16,178,000

C u m u l a t i v e
Current M o n t h Accrued Costs

$
$
$
S
$
$
$
S

- B S
A-B $

1,943
1,264

-
3,207

_

-

^

-

3,207
1,793

Current M o n t h
$
$
$
J
$
5
J
$
$



7) Libby Asbestos Proj - Export Plant (N- 423)
F i n a n c i a l Summary

A/O 11/30/00

Funds Authorized
1) Stockton Removal Action (N- 329)
2) A s p e n Park Solv en t s (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solven t s (N- 386)
6) Libby Economic Analys i s (N- 064)
7) Libby Asbes to s Proj - Export P l a n t (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos S a m p l i n g / S i t e Asse s sment s (N-131)

T o t a l E P A F u n d s Author iz ed
Costs Incurred
Descr ip t i on
Volpe Engineering:

Contracts:

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

V o l p e Labor
Overhead

V o l p e Travel
Subtotal-Volpe Engineering

COM
Subtotal-Contracts

T O T A L COST
T O T A L A V A I L A B L E F U N D S

$$$$$$$s$$

Planned
6,500,000

105,000
15,000

3,500,000
40,000

5,000
500,000

5,493,000
20,000

16,178,000

C u m u l a t i v e
C o m m i t t e d Costs

$
$
$
S
$
5
J
5
$
$

9,814
6,582
2,100

18,495
312,687
312,687

_

11,069
342,251
157,749

$
$
$
$
$
5
I
5
$

$$
$
$$
$

A $
S
$
$

Planned
6,500,000

105,000
15,000

3,500,000
40,000

5,000
500,000

5,493,000
20,000

16,178,000

C u m u l a t i v e
Current M o n t h Accrued Costs

5,594 $
3,804 $

840 $
10,238 $

$
$
S
$

10,238 B $
A-B $

9,814
6,582

596
16,991
74,819
74,819

*

11,069
102,880
397,121

Current
$
$
$
5
S
5
5
5
$

M o n t h
5,594
3,804

596
9,994
.
-
_
.

9,994



8) Libby Asbestos Proj - S c r e e n i n g Plant (N- 079)
F i n a n c i a l S u m m a r y

A/0 11/30/00

Funds Authorized
1) Stockton Removal Action (N- 329)

2) Aspen Park Solvents (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvent s (N- 386)
6) Libby Economic Analy s i s (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbes tos Proj - Scre en ing P l a n t (N- 079)
9) Asbestos S a m p l i n g / S i t e Assessments (N- 1 3 1 )

T o t a l EPA F u n d s Authorized
Costs Incurred
Descr ip t i on
Volpe Engineering:

Contracts:

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

Planned
$ 6,500,000
S 105,000
$ 15,000
$ 3,500,000
$ 40,000
$ 5,000
S 500,000
S 5,493,000
$ 20,000
S 16,178,000

Cumulative
Commit t ed Costs Current M o n t h

V o l p e Labor
Overhead

V o l p e Admin Suppor t $
V o l p e Travel $

Subtotal-Volpe Engineering
Mar cor

Fill/Topsoil - Birk
Fil l /Topso i l - Ward

Trucking (not awarded yet)
Crookshank

Parker Relocation
A p e x

Argus
COM

Subtotal-Contracts

$$SS$
$
S$$
$
S
SSJ
S$

92,558
61,555

8,884
27,618

190,616
2,698,639

106,500
165,000-
27,440

2,081
46,277

1,390,550
4,445,472

4,094
162,073

S$
$
$
5
$$$
$$
$
S$
$
S
SJ

32,355
22,002

1,501
7,523

63,380
304,472

-
73,900.
.

3,240
-
-

267,638
649,250

494
25,399

TOTAL COST S 4,802,255 5 738,522 B

Planned
6,500,000

105,000
15,000

3,500,000
40,000

5,000
500,000

5,493,000
20,000

16,178,000

Cumulat ive
Accrued Cost s Current M o n t h

T O T A L A V A I L A B L E F U N D S $ 690,745 A-B

$
$
$
$
I
$
$S
S
S
S$S
5
S
S
S
S

92,558
61,555

7,301
20,644

182,059
2,009,563.

132,435
-

11,275
2,081

25,379
373,041

2,562,758
2,094

145,562
2,892,473
2,600,527

SS
SS
S
SSS$
S$S$$
S
S
S

32,355
22,002

4,368
4,621

63,346
657,215.
132,435

-
.
-

16,560
2,017

817,212
494

28,361
909,412



9) Asbes to s S a m p l i n g / S i t e Assessments (N 131)
F i n a n c i a l S u m m a r y

A / 0 11/30/00

Funds Authorized
1) Stockton Removal Action (N- 329)

2) Aspen Park Solven t s (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solven t s (N- 386)
6) Libby Economic Analys i s (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos S a m p l i n g / S i t e Assessments (N- 131)

T o t a l EPA F u n d s Author ized $
Costs Incurred
Description
Volpe Engineering:

Contracts:

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

V o l p e Labor
Overhead

V o l p e Travel $
Subtotal-Volpe Engineering

Subtotal-Contracts

TOTAL COST $
T O T A L A V A I L A B L E F U N D S

$$$$$$$$$$

Planned
6,500,000

105,000
15,000

3,500,000
40,000

5,000
500,000

5,493,000
20,000

16,178,000

C u m u l a t i v e
Committed Costs

$
$
$
5
$
S
5
5
$
$

478
325-
804
.

. -
2,202

85
3,091

16,909

$
$
$
$
$
5
S
S
$

$
$
$
$
$S$$

A $
$

Planned
6,500,000

105,000
15,000

3,500,000
40,000

5,000
500,000

5,493,000
20,000

16,178,000

C u m u l a t i v e
Current Month Accrued Costs

478 $
325 $

$
804 $

$
J

2 $
0 $

806 B $
A-B S

478
325-
804
.
-
202

7
1,013

18,987

Current
$
$
$
5
$
$
$
*
$

Month
478
325-
804
.

-
2
0

806


